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Weekly Construction Update
Phase 1 West Sewer Construction Project
JULY 8, 2016
227919.01
Construction Highlights

o Installation of gravity sewer main and blasting on Old Tyng Road to be
completed next week.
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be continued next week.

o Trenches were jetted on Flint Road / Upton Drive for compaction.

e Flint Road / Upton Drive to be paved soon. In the meantime, Revoli will @ Construction to continue

be coming out to fill holes and clean up dust. OI? Old Tyng Road and
. . . , Middlesex Road next
o Blasting and sewer main installation to be conducted on Middlesex Road .

next week.

@ Flint Rd / Upton Dr to be

Environmental Monitoring paved in the upcoming

e Easement between Flint Pond Road and Flint Road to be located next

PO : weeks
week in anticipation of clearing.
o All current erosion controls remain in good condition.
Progress Summaries Pump Station Progress
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Location Sewer Main Service Laterals Final Paving Bridgeview 0%
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Farwell Rd . o
Farwell Rd Middlesex Rd 0%
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Upton Rd Complete Complete
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Winslow Rd Complete
Picture of the Week

In the picture to the right, Revoli is backfilling the trench on Middlesex
Road.
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